


Optio
n 

INCORPORAT
E EXISTING 

GYMNASIUM ON 
CAMPUS 

# NEW BLDG. 
PHASES 

LENGTH 
CONSTRUCTION 

MODULAR 
VILLAGE 

1 Yes Not for 1.5 Years 2 32 Months 
(5/2020) 

Yes, for 32 Months 

2 Yes Throughout 2 47 Months 
(1/2021) 

Yes, for 21 Months 

2A Yes Throughout 3 60 Months 
(3/2022) 

No 

3 No Throughout 1 32 Months 
(10/2019) 

No 

4 Yes Not for 1.5 Years 2 44 Months 
(10/2020) 

Yes, for 36 months 



Option 2 

O’Cain Concept 



Existing  

Programmed space for the existing facilities is ~ 132,000 sf. 



132,000 existing vs. 162,000 needed 



800/1000 

132,000 existing vs. 162,000 needed 
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Phase 1- Demo Boyd Property 



Phase 1- Demo Boyd Property 
Phase 2-Construct Gym + Vocational=28,000 sf 
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Band? 
Cafeteria? 
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100,000 sf Constructed 
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Phase 1- Demo Boyd Property 
Phase 2-Construct Gym + Vocational=28,000 sf 
Phase 3-Demo Gyms & Vocational + Band+ Cafeteria 
Phase 4-Construct New Classrooms & Café =72,000sf 
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100,000 sf Constructed 
vs 

132,000 sf Existing 
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O'Cain
Ocain

Phase 1 - demo 1.0 LUMP SUM @ 2,166,666.00$            2,166,666.00$          
Escalation-Assumed construction complete by 5/2017 8.0 month @ .37% per month 2.960% 64,133.31$                

Phase 2 - Construct the new Phys Ed and vocational 28,000 sf @ 285.72$                        8,000,160.00$          

Escalation-Assumed construction complete by 8/2018 24.0 month @ .37% per month 8.880% 710,414.21$              

Phase 3 - Demolish Gyms and Vocational 1 lump @ 2,166,666.00$            2,166,666.00$          
escalation on phase 3 22 months .37% per month 8.1% 176,366.61$              
Phase 3a-relocated to new gym and vocational

Phase4 - Construct New classrooms and café 72,500 sf @ 206.00$                        14,935,000.00$        
install modulars 32,000 sf @ 31.25$                          1,000,000.00$          
Escalation-Assumed construction complete by 8/2019 36.0 month @ .37% per month 13.320% 2,434,633.94$          

Phase 4a - Relocate 2 months
Phase 5-Renovate Stillwell 65,000 sf @ 200.00$                        13,000,000.00$        
Phase 6 - Remaining Sitework 1 lump @ 1,666,666.00$            1,666,666.00$          
Escalation-Assumed construction complete by 8/2020 48.0 month @ .37% per month 17.760% 2,604,799.88$          

Sub total 48,925,505.96$        
Overhead and Profit 0.0% -$                             
Sub total 48,925,505.96$        

Bonds and insurance 0.0% -$                             
Grand Total Construction costs 48,925,505.96$        

Owner Contingency 5.0% 2,446,275.30$          
Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, special 
inspector, material testing agent, Air Monitoring etc.) 12.0% 5,871,060.72$          
Commissioning agent 1.0% 489,255.06$              
Furniture, fixture, equipment 165,500            sf @ 12.00$                          1,986,000.00$          
Technology/ Equipment -$                             
Total Project costs 59,718,097.03$        



O'Cain
Ocain

Phase 1 - demo 1.0 LUMP SUM @ 2,166,666.00$            2,166,666.00$          
Escalation-Assumed construction complete by 5/2017 8.0 month @ .37% per month 2.960% 64,133.31$                

Phase 2 - Construct the new Phys Ed and vocational 28,000 sf @ 285.72$                        8,000,160.00$          

Escalation-Assumed construction complete by 8/2018 24.0 month @ .37% per month 8.880% 710,414.21$              

Phase 3 - Demolish Gyms and Vocational 1 lump @ 2,166,666.00$            2,166,666.00$          
escalation on phase 3 22 months .37% per month 8.1% 176,366.61$              
Phase 3a-relocated to new gym and vocational

Phase4 - Construct New classrooms and café 72,500 sf @ 206.00$                        14,935,000.00$        
install modulars 32,000 sf @ 31.25$                          1,000,000.00$          
Escalation-Assumed construction complete by 8/2019 36.0 month @ .37% per month 13.320% 2,434,633.94$          

Phase 4a - Relocate 2 months
Phase 5-Renovate Stillwell 65,000 sf @ 200.00$                        13,000,000.00$        
Phase 6 - Remaining Sitework 1 lump @ 1,666,666.00$            1,666,666.00$          
Escalation-Assumed construction complete by 8/2020 48.0 month @ .37% per month 17.760% 2,604,799.88$          

Sub total 48,925,505.96$        
Overhead and Profit 0.0% -$                             
Sub total 48,925,505.96$        

Bonds and insurance 0.0% -$                             
Grand Total Construction costs 48,925,505.96$        

Owner Contingency 5.0% 2,446,275.30$          
Soft Costs(AE fees, CM pre-con fee, survey, permitting, geotech, special 
inspector, material testing agent, Air Monitoring etc.) 12.0% 5,871,060.72$          
Commissioning agent 1.0% 489,255.06$              
Furniture, fixture, equipment 165,500            sf @ 12.00$                          1,986,000.00$          
Technology/ Equipment -$                             
Total Project costs 59,718,097.03$        

$59.7 
million 



Option 2 

$54.2 
million 



$37.3-
$57.1 

million 
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2 3 



1. Less Expensive! 
2. Utilizes the Stillwell building 
3. No Student Trailers 
4. Double Gymnasium 
5. Safer and more Quiet! 
6. Increase Auditorium Size 
7. More Student Capacity 

 
 
 

Key Elements 
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100,000 sf Constructed 
vs 

132,000 sf Existing 



1. Less Expensive! 
2. Utilizes the Stillwell building 
3. No Student Trailers 
4. Double Gymnasium 

 
 
 

Key Elements 

15,000 vs 39,200 
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1. Less Expensive! 
2. Utilizes the Stillwell building 
3. No Student Trailers 
4. Double Gymnasium 
5. Safer and more Quiet! 
6. Increase Auditorium Size 
7. More Student Capacity 
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132,000 existing vs. 162,000 needed 



215,000 sf 
needed for 1250 

students 



1 
2 3 
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